
Site Name: Operational Period: 

Task Order 62 CES Environmental Date: 4-7-2015 
U.S. EPA Region 6 

DAILY WORK ORDER 
Branch: Federal 

Division/ 
Group: Response mergency and Rapid Response Service 

W_O_R_KAUTHO=R~l=Z_E_D_: _______ ~· 
Continue to pump water on site as necessary, dep~nding on rainfall. __ 

Continue development of profiles and disposal of sludge, liquids, and solids. 
Continue removal of water, oiC sludge, and waste, from the ASTs, Frac- T-an_k_s_, -T-ot_e_s_, a_n_d_D- rums. 

Site Cerclis:# TXD 008950461 On-Scene Coordinator: I ERRS Response Manager 

--
Contract Number: EP - 86 - 07 -02 iGary Moore, USEPA LeRoy Cassidey, CB&I Federa_I __ 

TaskOrder: --062 -- [oate:4.7.2015 Time:1700 l oate:4.7.2015 Time: 1700 

PERSONNEL ON-SITE: QTY 

Response Manager 1 ----· 
Foreman 1 

Truck Driver/Equip Op 

Laborer 

----
0 

-- -
1 

-- -
2 

used Unused 

_1 L_ _ __ 

1 _ _,_ __ -
0 

1 
-------1 

2 
.------ -·-----·----11 

Health and Safety Manager 0 0 

PERSONNEL OFF-SITE 

Subcontract Manager 1 1 I 
-- -

Transport and Disposal Coard 1 1 ----
Field Cost Accountant 1 1 

-- - ------·--

t--

EQUIPMENT ON
SITE: 

Pick -up Truck 

QTY 

2 

Generator 2 

USED 

2 

2 ----
Trash Pumps O 

---
Utility Trailer 1 

Frac Tank w Liner ___ 
1 

4,000 PSI Pressure 
Washer 

Open Top Roll Off 

Vacuum Truck Air Mover 

Carbon Vapor Unit 

Skid Steer 

Vacuum/OT Boxes 

8 

1 

1 

1 

22 

9,000 lb Overhead Lift 1 --
Storage Trailer 1 --

Myers (Bean) Pump 1 

0 

1 
---

1 

1 __ .__ 

8 

1 

1 

1 

22 

1 __ ,_ 

1 ----
1 __ ...._ ____ _. 

--- --
Air Compressor 1 1 ___ ,_~--

- ---
Acid Pump 1 1 

WORK ACCOMPLISHED I AMENDMENTS (problem areas, general comments, summary )(Input for day's 1, 900-5Pon5): 

Unused 

~---· 

I 

1-il 
I 
I 

The RM continued processing of operational-H/Safety paperwork, procurements, invoices, and status spreadsheets. 
Continue work on setting up ST 1 and FT 1004 activities. Processed the two loads transported to Republic Services for 
solidification (VB 25203, VB25146). Worked with T&D Coordinator on d~~al of remaining waste streams. 
T&D Coordinator continued to work with Lonestar. US Ecology, Veolia, and Clean Harbor on present and future waste 
streams. Worked with RM and OSC on disposal of the remaining waste streams. Continued development of proposal 
outline for CB&l/TCEQ. TCEQ proc~ssed one load of waste transported to Veolia ES (VBDW 25196)_. _ 

The crew pressured washed and cut up the hoses in/from the South Containment. Consolidated the neutral solids and 
carbon solids. 

Time: R0<::7 ~ p,_ Q oate: 4.8.2015 
"~..ti\~ -

osc Date: 
Time:1300 

) . v 
Next OPERATIONAL PERIOD (administrative, tactical I status changes, special instructions, H&S)(lnput for next DWO): 

-- --
Continue to stage items for final disposal or consolidation. Pick up all remaining containers, samples and waste and 
place them in the appropriate areas. Cut up drums and totes. 

Continue to set up for removal of material from ST 1. Set up procurement for FT 1004 cleaning. Update spreadsheet 
on remaining waste. Start cost projection. 


	barcode: *9857727*
	barcodetext: 9857727


